Message

From: Minter, Douglas [/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP
(FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=0C1A47CA3AE847E2B7B818DA4734D7FD-MINTER, DOUGLAS]
Sent: 1/13/2020 5:59:11 PM

To: Bahrman, Sarah [Bahrman.Sarah@epa.gov]; Robinson, Valois [Robinson.Valcis@epa.gov]
CC: Arnold, Rick [Arnold.Rick@epa.gov]; Lucita Chin (Chin.Lucita@epa.gov) [Chin.Lucita@epa.gov]
Subject: FW: Call with Powertech next Monday, 1/13/20

Attachments: Draft Deadline Letter to OST CRST_PL.docx

Hi Sarah/Valois: looking at this a bit more closely, two other items that impact final permit issuance timing are
completion of tribal consultation and the administrative record.

Ex. 5 Deliberative Process (DP)

Let me know if you need further assistance from me to help prepare Darcy for today’s call which | will initiate just before
4 pm.

Douglas

From: Robinson, Valois <Robinson.Valois@epa.gov>

Sent: Thursday, January 9, 2020 4:01 PM

To: Bahrman, Sarah <Bahrman.Sarah@epa.gov>; Minter, Douglas <Minter.Douglas@epa.gov>; Arnold, Rick
<Arnold.Rick@epa.gov>; Chin, Lucita <Chin.Lucita@epa.gov>; Suchomel, Bruce <Suchomel.Bruce@epa.gov>
Subject: RE: Call with Powertech next Monday, 1/13/20

Thanks for summing everything up so nicely, Sarahl

I included my replies in red below, including the situation with the Cadmus contract.

I will start working on addressing Paul's comments in the attached letter, If I send this letter to just
OST and CRST, T might be able to get it out by the end of next week. Sending a similar letter to all the

tribes will take longer Yo get out. I also need Yo work with the Standing Rock Tribe to schedule a
consultation meeting.

Yalois

Valois Robinson

U.S. EPA Region 8

MailCode: 8WD-5DU

1595 Wynkoop Street
Denver, CO 8Q202-1129
Phone: {303) 312-6276

Fax: {303) 312-6741

Email: robinsonvalois®ena.gov
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From: Bahrman, Sarah <Bahrman.Sarah@epa.gow>

Sent: Thursday, January 9, 2020 2:49 PM

To: Minter, Douglas <Minter. Douglas@ena.zov>; Robinson, Valois <Bobinson.Valois@epa.zov>; Arnold, Rick
<fArnold Rick®@epa.gov>; Chin, Lucita <Chin.Lucita@epa.gov>; Suchomel, Bruce <Suchomel Bruce@epa, gov>
Subject: RE: Call with Powertech next Monday, 1/13/20

Hi all -

| talked to Darcy this afternoon about the Dewey timeframe and got her feedback. She does NOT want to tell Powertech
next week that our timeframe to issue the final permits is the end of August, and she doesn’t want to provide any
timeframe at all for a couple of reasons:

1) She wants us to continue to look for opportunities to make this timeline shorter, and asked that we meet with
her to discuss a plan before we share anything with Powertech.
2) Ex. 5 Deliberative Process (DP)

Ex. 5 AC/DP

Valois — Darcy also asked for a couple of things before the meeting:

1) Darcy will plan to handle questions about the timeframe. She asked for a few of sentences describing at a high-
level what work we need to complete before we issue the final permits. She doesn’t want to include timeframes, but
just describe the work. Here’s a draft if you could please review/revise:

Ex. 5 Deliberative Process (DP)

£

2) A list of the other issues or questions PT wants to discuss. | haven’t seen that info — can you please send that to
me and Darcy? Based on the email from John Mays, we will be listening to them go over their high level
comments/concerns on the Class 1 draft permit. Blake sent a follow-up email stating he wanted to discuss the time
frame for final permits.

3) (not for Monday): Tribal consultation — Darcy asked that these letters go out as soon as possible. She also
reminded me that we had discussed in Dec the need to wrap up consultation much earlier in the process of finalizing
permits in order for us to have any chance to meaningfully consider that information. Can we get the letters out by the
end of next week? If so, | think the deadline for response should be early Feb (+15 days from the date the letter goes
out) for notice if tribes are interested in consultation and the end of March (+75 days) for the meetings to occur (based
on Darcy’s feedback).

Bruce/Douglas — This morning folks raised concerns about the quailty of the draft comment response Cadmus
submitted. | asked them to keep working with Cadmus to provide feedback so that the final deliverable doesn’t require
as much review/revision from us. Please think about what we can do under the SOW to provide more feedback — I'd like
to know our plans for that as we really need Cadmus’s help and need them to do a good job.

I had a call with Cadmus this afternocon. It is mainly o resource issue. Because of the level of detail we
need, the work is being done by P4 level staff at a higher hourly rate than we initially expected. There
are enough hours in the contract Yo produce a first draft, but not many hours left after that for
iterations of comments from EPA and updates by Cadmus.

Thanks,
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Sarah

Sarah E. Bahrman | Chief, Safe Drinking Water Branch| U.S. Environmental Protection Agency - Region 8
{(p) 303.312.6243 | (c) 303.903.8515 | {f) 877.876.9101

From: Minter, Douglas <iMinter Douglas@ena sow>

Sent: Tuesday, January 7, 2020 1:23 PM

To: Robinson, Valois <Bobinson Valpis@ena sov>; Arnold, Rick <frnold. Rick@ena goys
Cc: Bahrman, Sarah <Bahrman.Sarah@epa. gov>

Subject: Call with Powertech next Monday, 1/16/20

Hi Valois/Rick: | reminded Darcy of our call with John and Blake next week and that we would mostly be listening to
them go over their comments/concerns on the Class lll draft permit. | also mentioned that Blake would be asking us
about a final permit issuance date. In response, Darcy asked that we establish a firm timeframe for final permit issuance
by next Monday in preparation for this call.

Please work with Sarah while | am out this week to come up with our best estimate for Darcy.
Sarah: anything more to add?

Thanks,

Douglas Minter, MPH

UIC Section Chief

1595 Wynkoop Street

USEPA Region 8

(303) 312 6079

“Practicing Public Servant Leadership”
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